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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

POLLUTION REPORT

DATE: SEPTEMBER 28, 1995

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
J.RILEY-ATTN: T.JOHNSON, USEPA, OSWER, WASH. D.C (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL (E-MAIL)
B.MESSENGER-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL(E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL.(E-MAIL)
T.KRUEGER-ATTN: A. HAAS, USEPA, ORC, CHICAGO, IL (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C (US-MAIL)

"*"* L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT (VIA-FAX.)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY....(VIA-FAX)
CHICAGO FIRE DEPARTMENT (VIA-FAX )

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52'09.3" LONGITUDE: 87°44'30.4"
POLREP NO.: 14
SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL
START DATE: OCTOBER 18, 1994
COMPLETION DATE:

1. SITUATION:
A. Removal activities at the David Chemical (DC) nearing

completion. Building demolition and shipment of non-
hazardous demolition debris is complete. Removal of

\^» contaminated soils 85% complete. Backfilling of confirmed
clean areas has begun.

B. Site operations expected to continue at a smooth and
efficient pace. Congress has approved a continuing resolution
to allow the country to keep running at full strength. Site
shutdown not expected. Expect to complete removal action by
10/6.

C. Site has remained secure. 24 armed guard patrol continues.
Weather has ranged from unseasonably cold with frost forming
in evenings, to sunny warm days with highs in the 80's.
Weather, conditions have not stalled or hampered crew
activities.

2. ACTIONS TAKEN:
A. Mobilized PC 400 trackhoe and hydraulic shear 9/19 to begin

building demolition. Building demolition complete by 9/21.
Removal of all non-hazardous demolition debris complete 9/22.
A total of 43 roll-off boxes were transported off-site to a
local landfill for disposal, of which 16 boxes contained
scrap metal for a total of approximately 376 yds3, and 27
boxes contained non-hazardous debris for approximately 351
yds3. The scrap metal was sent to local scrap yard for



recycling.
B. On 9/22 the demo-shears were switched for a 4 yd3 bucket for

excavation. Began excavation of contaminated concrete and
soil 9/22. Mobilized track loader 9/22 to assist with moving
excavated material, loading end dump trucks, and to place
fill on excavated areas. Excavated material stockpiled at SE
corner of the site to facilitate loading trucks for shipment.

C. Mobilized portable scales to ensure legal axle and gross
weight of each truck loaded. Began loading and transport of
concrete, soil, and debris waste 9/24. A total of 89
truckloads of chromium contaminated waste have been shipped
to date for a total of 1,986 tons. All material is being
shipped to the Envirosafe Services of Ohio, hazardous waste
landfill for disposal.

D. TAT developed a sampling and analysis plan to determine
relative inorganic background levels for the general area

'*"*' surrounding the site. Four background samples were collected
within a 2-block radius by the OSC and TAT on 9/22 and sent
to IEA laboratory for analysis. This data, along with IEPA
data generated for Metropolitan Statistical Areas (MSAs),
will determine the background level for chromium to be
achieved during the clean-up. Analytical results were
received 9/25, and background calculated to range from 2.4 to
42.7 ppm (avg=22.4, w/std dev.=20.3).

F. On 9/25, 9/26, and 9/27 confirmation samples were collected
and sent to the IEA laboratory for 24 hour turn around
analysis. The excavation was divided into 4 equal quadrants,
and a composite sample to be collected from each. Results for
the first three quadrants reveal levels below the background
range. The NE quadrant had to be re-excavated/resampled
because analytical results of the first dig were found to be
at 190 ppm and above the clean-up standard.

Mlif G. On 9/26 the PC200 track hoe was taken off rent, deconned, and
demobed 9/27. Remaining work will be completed with the PC
400 trackhoe and the track loader. No additional equipment
needs are foreseen at present.

3. PLANS:
A. Excavation activities nearly complete. Only small 40'x60'

section remains. Expect to complete excavation and shipment
of waste by 10/3. Backfilling began 9/28, and remainder of
work will be repairing/restoring site, demobing equipment,
and housekeeping. Expect site demobe to occur by 10/6.

B. Continue coordinating with City of Chicago officials for city
to secure the site at the completion of removal actions. The
site is located in an area where fly-dumping is a regular
occurrence.

C. Continue cost recovery efforts with identified and to-be-
identified PRPs.

4. KEY ISSUES:
A. Excavation along the east side of the building have revealed

deeper and widespread chromium contamination than first
thought. Appears to be thin layer of plating waste extending



to the north and east alley away from the building. This maty
be the result of plating activities that have been identified
to operate at this location in the 1960's.

B. ORC pursuing placement of property lien at the conclusion of
the removal. This to assist in cost recovery actions.

5. COSTS:
A. Case open;
B. Costs through 09/26/95;

BUDGETED TOTAL to DATE REMAINING

ERCS $1,288,525(1) $ 959,285.68 $ 28,939.32
TAT 150,000 101,412.58 48,587.42
USEPA-DIR 44,550 27,165.00 17,385.00
USEPA-INDR 82,350 55,077.65 27,272.35

'*»*•

TOTALS $1,265,125 $1,142,940.91 $ 122,184.09

(1) Includes delivery order ceiling increases of $50,000 on 9/28,
and $250,000 received 2/1/95.

END


